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ESTIMATE RUN 06/28/2006

ESTIMATE SUMMARY 15:40:39
CONTID: C15543 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15543-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 111.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 285 VMS for Adverse Condition PERCENT TIME: 47.03 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: SHE 2854-112
SH 285 VMS FOR ADVERSE WEATHER
NAME OF ROAD: SH 285
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 06/28/2006 DATE TIME STARTED 03/10/2006
6309 MONARCH PARK PLACE SUITE DATE LET 02/09/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 02/17/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/08/2006 DATE ACCEPTED
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 03/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 414,059.36 PARTICIPATING $ 63,374.60 $ 63,374.60
AWARD PROJECT AMT: $ 355,247.78 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 15.31% TOTAL EARNINGS 63,374.60 63,374.60
FUNDS AVAILABLE: $ 350,684.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 63,374.60 63,374.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,419.57 -1,419.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 61,955.03 61,955.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 61,955.03 61,955.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61,955.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 203-00010
0015 203-01597
0020 212-00006
0025 212-00032
0030 213-00002
0035 213-00061
0040 304-06000
0045 403-00720
0050 606-00301
0055 606-02003

C15543

15543-BID

SHE 2854-112

ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

POTHOLING
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MULCHING (WEED FREE HAY)
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AGGREGATE BASE COURSE (CLASS 6)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE (NONFLARED)
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15543-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 2854-112 ESTIMATE NO: 0001 15:40:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,458.00
1,458.00000 1.000 1,458.00
0065 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 6.000 0.000
EACH 0.000 0.00
22.28000 0.000 0.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000
LF 278.000 1,131.46
4.07000 278.000 1,131.46
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000 0.000
LF 413.100 2,478.60
6.00000 413.100 2,478.60
0080 613-07050 PULL BOX (13"X24"x18") DEEP 4.000 0.000
EACH 4.000 1,476.00
369.00000 4.000 1,476.00
0085 613-10000 WIRING 1.000 0.000
LS 0.500 3,521.00
7,042.00000 0.500 3,521.00
0090 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000
EACH 0.000 0.00
119,246.00000 0.000 0.00
0095 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 1,378.00
1,378.00000 1.000 1,378.00
0100 626-00000 MOBILIZATION 1.000 0.000
LS 0.470 16,055.67
34,161.00000 0.470 16,055.67
0105 630-00000 FLAGGING 400.000 0.000
HOUR 59.000 750.48
12.72000 59.000 750.48
0110 630-00012 TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 3.000 636.00

212.00000 3.000 636.00
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PCN: 15543-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 2854-112 ESTIMATE NO: 0001 15:40:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000
EACH 6.000 318.00
53.00000 6.000 318.00
0120 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 159.00
79.50000 2.000 159.00
0125 630-80360 DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
68.90000 0.000 0.00
0130 630-80380 TRAFFIC CONE 300.000 0.000
EACH 10.000 95.40
9.54000 10.000 95.40
0135 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70190 F/A ELECTRIC SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70220 F/A PHONE SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 414,059.36 $ 63,374.60$ 63,374.60

PROJECT TOTAL CURRENT AMT $ 414,059.36 $  63,374.60 S 63,374.60



